Hygiene Quality Improvement Plan (QIP)

Action Plan based 2008 HSAS Report Midland Regional Hospital Mullingar

Prepared By:	William Harding – HSAS Link Person
Contact Details:	William.harding@hse.ie / 044 93 94763
Role:	Hospital Quality Manager
Hospital:	Midland Regional Hospital Mullingar
Date:	23/03/08
Comment:	The provision of a high quality Hospital Hygiene service is a priority for the Midland Regional Hospital Mullingar and involves a continuous programme of quality improvement. A significant proportion of actions commenced following the September '08 Audit.

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 1.2 B-C	Quality Improvement Plan outlines actions to be carried out following Audits / Reviews (Internal and External) at the Hospital Environment & Facilities Committee Meetings	Apr ' 09	Ongoing	Hospital Manager DON Hospital Quality Manager	Action Plan to be discussed at each E&F Committee Meeting with continuous update on plan Hospital Hygiene Team Meeting to discuss hygiene audit findings on weekly basis
CM 2.1 C-C	Minutes of Meeting with Network Manager / Performance Management & Monitoring Unit will now minute meeting correspondence	Feb ' 09	Ongoing	Hospital Manager	Copy of Meeting Minutes to be forward to Hospital Quality Manager to be held as Evidence Of Compliance to standard Minutes of network Meetings available form Network Managers Office
CM 2.2 C-C	Partnership Committee discuss Matters in relation to Capital Development Consumer Rep is member of E&F committee Service User Group in Partnership with PCCC will be set up to liase on Hospital Hygiene matters at MRHM	Apr '09 Apr ' 09	May ' 09 Aug ' 09	Co-Chairperson -Partnership Committee / Environment & Facilities Committee Hospital Quality Manager Hospital Business Manager	Midland Regional Hospital Committee structure has linkages to Hospital Quality Risk Governance Committee which has Hygiene as part of the committee agenda.
CM 3.1 C-C	E&F Committee discuss Matters in relation to hygiene development interventions and Infection sit on Capital Development Committee	Ongoing		Hospital Manager DON Hospital Quality Manager	Minutes of Meetings drafted at meetings

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 3.2 C-C	Corporate Strategic Planning by E&F / QRG Committee KPIs including % Attendance at E&F Meetings; % departmental compliance with HS Standards. Quality Risk Governance Committee to review hospital Corporate Strategic Plans	May '09 May '09	Ongoing Ongoing	Hospital Manager	
CM 4.1 C-C	Consumer Representative now sits on E&F Committee / HSAS Audit and Hygiene is a standard item on this Committee Domestic Services Manager is now a member of the Hospital Environment & Facilities Committee	Mar ' 08	In Place In Place	Hospital Manager DON Hospital Quality Manager	
CM 4.1 C-C	Hospital Cleaning Manual to be made available to all wards	Feb ' 09	May ' 09	Infection Control Nurse Domestic Services Manager Hygiene Audit Co-ordinator	Document currently in Draft and is under review towards formal publication
CM 4.1 C-C	New Infection Control Guidelines available to all ward / Departments	Jan ' 09	In Place	Infection Control Nurse	
	Hospital Cleaning Manual to be made available to all wards	Feb ' 09	May ' 09	Infection Control Domestic Services Manager Hygiene Audit Co-Ordinator	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	All Domestic Service 'Draf't PPPG's to be reviewed and published upon completion	Apr ' 09	Sept ' 09	Hospital Quality Manager Hygiene Audit Co-Ordinator Hygiene Audit Co-Ordinator	Required PPPG's will be identified thru the Hygiene Audit Process
	A list of new PPPG 's required in the area of Hygiene Services will be explored, drafted and published	May '09	Sept ' 09		
CM 4.2 C-C	Hygiene Audit Co-ordinator now in place to carry out full-time Hygiene Audits and to co-ordinate Corrective Action Plans with Line Managers All Audit Findings to be discussed at the Hospital Weekly Hygiene Team Meeting	Feb ' 09 Apr ' 09	In Place In Place	Hygiene Audit Co-ordinator	Hospital Hygiene Co-ordinator's immediate primary function will be to carry out Hospital Hygiene Audits within all levels / Departments of the Hospital. All Hygiene Audits will now be conducted in the presence of the relevant Line / Ward Manager where all corrective / preventative actions will be documented and implemented as agreed. An Audit Schedule is currently in place and all support documentation in relation to Hygiene Audits (Audit Tool, Follow-up Action Report Template) are currently for review.

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 4.2 C-C	Regular reports (EHO / HACCP), - Meetings every two months Complaints reviewed by appropriate Committees as per Hospital Management Committee Structures • E&F Committee • Hospital QRG Committee • Hospital Hygiene Audit Committee	In Place In Place		Hospital Manager DON Hospital Quality Manager Domestic Services Manager	Hospital HACCP /EHO Committee – Meeting chaired by Deputy Hospital Manager
	Service user Group: Service User Group in association with PCCC will be set up to liase on Hospital Hygiene matters at MRHM	Apr ' 09	Sept ' 09	Hospital Quality Manager Hospital Business Manager Mgr PCCC Consumer Rep	
	Consumer Rep to conduct	Apr (00	Onceine		All consumer rep hygiene audits to be discussed at
	Hospital Hygiene Audits Hygiene Audits: All Hygiene audits to be discussed at Hospital Weekly Hygiene Team Meeting	Apr ' 09	Ongoing	Hygiene Audit Co-Ordinator	the Hospital Environment & Facilities Committee Meeting

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 4.2 C-C	Hygiene KPI's / Incident reports / Complaints / Hazards / Surveys are reviewed by the Quality Risk Governance Committee & Environment & Facilities Committee on a monthly basis	In Place		Hospital Manager	
	Hospital Hygiene Audits discussed at Hospital Hygiene Team meeting on weekly basis	Apr ' 09	Ongoing	Hospital Quality Manager Hygiene Audit Co-Ordinator	
CM 4.2 C-C	Hospital QRG Committee / E&F Committee to further Review Hygiene KPIs .	May '09	Ongoing	Hospital Manager	
	Hygiene Incident reports / Complaints / Hazards / Surveys are reviewed by the Quality Risk Governance Committee	In place		DON Hospital Quality Manager Domestic Services Manager	
	National development of KPI's to include Hygiene Related KPI's	TBD		Hospital Quality Manager	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 4.3 C-C	Current and New Infection Control Guidelines / Hospital Cleaning Manual / Domestic Service PPPG's to be made available to all wards	Feb ' 09	May ' 09	Infection Control Nurse Domestic Services Manager Hygiene Audit Co-ordinator	
CM 4.3 C-C	Hygiene Cleaning Manual in MRHM is published by the NHO Infection Control PPPGs published 2008 based on current best practice.	In Place Apr '09	Sept ' 09	Infection Control Nurse Domestic Services Manager Hygiene Audit Co-ordinator	
CM 4.4 C-C	New Infection Control Guidelines available to all ward / Departments Hospital Cleaning Manual to be made available to all wards	Jan ' 09 Feb ' 09	In Place May ' 09	Infection Control Infection Control Nurse Domestic Services Manager Hygiene Audit Co-Ordinator	
	All Domestic Service 'Draf't PPPG's to be reviewed and published upon completion	Apr ' 09	Sept ' 09	Hospital Quality Manager Hygiene Audit Co-Ordinator Hygiene Audit Co-Ordinator	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	A list of new PPPG 's required in the area of Hygiene Services will be explored, drafted and published	May '09	Sept ' 09		Required PPPG's will be identified thru the Hygiene Audit Process
CM 4.4 C-C	PPPGs: Review, Registration and Dissemination through the office of the Organisation's Developer of Standards	In Place		Hospital Quality Manager	
CM 8.1 C-C	Pest Control / Food waste / Domestic waste - Contracts in place / Maintenance to review contracts on an ongoing basis	In Place		-Maintenance Department Hospital Manager	
	Window Cleaning Contract to be reviewed	Apr ' 09	June ' 09	Maintenance Department Maintenance Department	
	PPPG to be drafted to outline process for new contracts and contract review	Apr ' 09	May ' 09		
CM 8.1 C-C	PPPG to be drafted to outline process for establishing new contracts and contract review locally	Apr ' 09	May ' 09	Maintenance Department	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 8.2 C-C	Hospital Environment & Facilities Committee to review this concern: Contract Check List to be implemented as tick box to ensure that all contractors are in compliance to the organisations quality initiatives and guidelines. Checklist to be incorporated into the associate PPPG on contract Review	Apr ' 09	May '09	Maintenance Department	
CM 9.1 C-C	Hospital Hygiene Auditor now in place to conduct Hygiene Audits and the Documentation Process for Audits has been reviewed and amended • Weekly Hygiene Team Meeting to discuss findings in all Hygiene Audits and agree / implement corrective actions from same	Mar '09	In Place	Hygiene Audit Co-Ordinator	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 9.2 A-C	Linen Management currently being reviewed at MRHM - Plans in place to review handling and storage Linen Policy which is in draft is to be reviewed and amended / Published	Apr ' 09 May '09	May ' 09	Domestic Services Manager Hygiene Audit Co-Ordinator	
CM 9.2 A-C	Infection Control Department Guidelines to be made available at ward level	Jan ' 09	In Place	Infection Control Department	
CM 9.3 B-C	Hospital Hygiene Auditor now in place to conduct Hygiene Audits and the Documentation Process for Audits has been reviewed and amended • Weekly Hygiene Team Meeting to discuss findings in all Hygiene Audits and agree / implement corrective actions from same	Mar '09	In Place	Hygiene Audit Co-Ordinator	
CM 10.2 C-C	Pilot Programme on Division of Roles commissioned in 2009 and report on findings presented to Hospital Management	Feb ' 09	Ongoing	Domestic Services Manager	Trials have now been completed on Division of Roles in Level O and Level 1

Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
Report Completed in January 2009 / Staffing levels for new Wards have been reviewed	Feb ' 09	Complete	Director of Nursing Domestic Services Manager	Resource issues are of concern in this report issue finding
New Employee Induction programme in place Proposed introduction of a Regional Education Board for Hygiene being considered Cleanpass Training (partnership with Skills) programme currently being reviewed Cleaning Manual – Provide education upon the publication of this manual	In Place May '09 May '09 May '09	TBD Sept ' 09 June ' 09	Hospital Manager DON Hospital Quality Manager Domestic Services Manager	
Contract Check List to be implemented as tick box to ensure that all contractors are in compliance to the organisations quality initiatives and guidelines. Checklist to be incorporated into the associate PPPG on contract Review	Apr ' 09	May '09	Maintenance Department	
Hospital Environment & Facilities Committee to review this concern:	Apr ' 09	May '09	Maintenance Department	Floor Cleaning Window Cleaning
	Report Completed in January 2009 / Staffing levels for new Wards have been reviewed New Employee Induction programme in place Proposed introduction of a Regional Education Board for Hygiene being considered Cleanpass Training (partnership with Skills) programme currently being reviewed Cleaning Manual – Provide education upon the publication of this manual Contract Check List to be implemented as tick box to ensure that all contractors are in compliance to the organisations quality initiatives and guidelines. Checklist to be incorporated into the associate PPPG on contract Review Hospital Environment & Facilities Committee to review this	Report Completed in January 2009 / Staffing levels for new Wards have been reviewed New Employee Induction programme in place Proposed introduction of a Regional Education Board for Hygiene being considered Cleanpass Training (partnership with Skills) programme currently being reviewed Cleaning Manual – Provide education upon the publication of this manual Contract Check List to be implemented as tick box to ensure that all contractors are in compliance to the organisations quality initiatives and guidelines. Checklist to be incorporated into the associate PPPG on contract Review Hospital Environment & Facilities Committee to review this concern: Contract Check List to be Apr ' 09	Report Completed in January 2009 / Staffing levels for new Wards have been reviewed New Employee Induction programme in place Proposed introduction of a Regional Education Board for Hygiene being considered Cleanpass Training (partnership with Skills) programme currently being reviewed Cleaning Manual – Provide education upon the publication of this manual Contract Check List to be implemented as tick box to ensure that all contractors are in compliance to the organisations quality initiatives and guidelines. Checklist to be incorporated into the associate PPPG on contract Review Hospital Environment & Facilities Committee to review this concern: Contract Check List to be Apr '09 May '09	Report Completed in January 2009 / Staffing levels for new Wards have been reviewed New Employee Induction programme in place Proposed introduction of a Regional Education Board for Hygiene being considered Cleanpass Training (partnership with Skills) programme currently being reviewed Cleaning Manual – Provide education upon the publication of this manual Contract Check List to be implemented as tick box to ensure that all contractors are in compliance to the organisations quality initiatives and guidelines. Checklist to be incorporated into the associate PPPG on contract Review Hospital Environment & Facilities Committee to review this concern: Contract Check List to be Apr '09 May '09 Maintenance Department

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	ensure that all contractors are in compliance to the organisations quality initiatives and guidelines. Checklist to be incorporated into the associate PPPG on contract Review				
CM 10.5 C-C	Pilot Programme on Division of Roles commissioned in 2009 and report on findings presented to Hospital Management CLEANPASS hygiene training accreditation body to carry out a Staff Needs Assessment to all Domestic Service Staff	Feb ' 09 Apr ' 09	Ongoing May ' 09	Domestic Services Manager Domestic Services Manager Hospital Quality Manager	Trials have now been completed on Division of Roles in Level O and Level 1
CM 11.1 B-B	Hand Hygiene Training provided and Infection & Prevention Education Sessions provided by IPC Nurses	In Place		Infection Control Nurse	
CM 11.2 C-C	'Cleanpass' Certification Programme /Training currently being planned for all Domestic Service Staff at MRHM	Apr ' 09	Sept ' 09	Hospital Manager	
CM 11.2 C-C	All staff are encouraged to attend approved education and training programmes	In Place		Quality Risk Governance Committee	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 11.2 C-C	CLEANPASS hygiene training accreditation body to carry out a Staff Needs Assessment to all Domestic Service Staff	Apr '09	May ' 09	Domestic Services Manager Hospital Quality Manager	
CM 11.3 C-C	Evidence was provided to Auditors on this matter / Complaints / Incident reports Trending	Apr ' 09	May ' 09	Domestic Services Manager Hospital Quality Manager	Evidence on Hand Hygiene and Audits of Hand Hygiene present to Auditors
CM 11.3 C-C	Report carried out in late 2007 and Provided as evidence to Hygiene Auditors	In Place	Completed	Hospital Quality Manager	Report discussed at Hospital Environment & Facilities Committee meeting with outcome to set up SAP training record.
CM 11.4 B- C	Following the introduction of CLEANPASS training programme Appraisal will be carried out on an annual basis	2010		Director of Nursing Domestic Services Manager	
	CLEANPASS to provide 'Train the Trainer' programmes, and these trained staff will provide annual evaluation on this certified FETAC Level 3 programme to all trained Domestic Service Staff	2010		Domestic Services Manager	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role		Ongoing Planned Actions / Comments
CM 11.4 B-C	Occupational Health to be invited to become a member of the MRH Mullingar Quality Risk Governance Committee	TBD		Hospital Manager		Invite OH to attend Meetings
CM 12.2 C-C	KPI's are discussed at the Hospital Quality Risk Governance Committee Meetings Trending in relation to complaints / Mandatory Training is reviewed.	In Place		Hospital Manager DON Hospital Quality Manager		
CM 12.2 C-C	Regional Health Promotion Services Quality of Life Survey		Completed Completed	Hospital Manager Hospital Quality Manager	_	
	CLEANPASS hygiene training accreditation body to carry out a Staff Needs Assessment to all Domestic Service Staff	Apr ' 09	May ' 09	Domestic Services Manager Hospital Quality Manager		
CM 13.1 C-C	Regular reports (EHO / HACCP), - Meetings every two months Complaints reviewed by appropriate Committees as per Hospital Management	In Place In Place		Hospital Manager DON Hospital Quality Manager Domestic Services Manager		Hospital HACCP /EHO Committee – Meeting chaired by Deputy Hospital Manager

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	Committee Structures	Apr ' 09 Apr ' 09	Sept ' 09 Ongoing Ongoing	Hospital Quality Manager Hospital Business Manager Mgr PCCC Consumer Rep Hygiene Audit Co-Ordinator	All consumer rep hygiene audits to be discussed at the Hospital Environment & Facilities Committee Meeting
CM 13.1 C-C	E&F Committee / Quality Risk Governance Committee review all Hygiene Data as part of Agenda - Audits / Risk /Hazards / Surveys / Complaints / Hygiene	In Place		Hospital Manager DON Hospital Quality Manager Domestic Services Manager	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
CM 14.1 B-C	Reports E&F Committee Meeting to evaluate Improvement initiaves as they are presented to meeting by the Hospital Hygiene Audit Co-Ordinator / DS Manager	In Place		Hygiene Audit Co-Ordinator Manager / Hospital Quality Manager	
CM 14.2 B- C	KPI's relating to Hygiene are discussed at the Hospitals E&F Committee Meeting / KPI Policy document currently being developed	In Place		Hospital Quality Manager	
CM 14.2 B-C	E&F Committee Meeting discuss / evaluate Improved outcomes as they are presented to meeting by the Hospital Hygiene Audit Co- ordinator Audit Results to be 'scored' to allow to measure if any improvements are pending	In Place July ' 09	Sept ' 09	Hygiene Audit Co-ordinator Manager / Hospital Quality Manager Hygiene Audit Co-ordinator	
	Service Delivery Standards				

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
SD 1.1 B-C	Infection Control Guidelines now at ward level / Hospital Cleaning Manual will be published in April 2009 and issued to all Wards 1. Curtain Change Programme 2. Patient equipment list 3. All draft PPPG's to be reviewed and formalised 4. New Hygiene related 5. PPPG's to be drafted	In Place In Place Mar '09 April '09	July '09 Aug ' 09	Infection Control Nurse Domestic Services Hygiene Audit Co-ordinator Hygiene Audit Co-ordinator / Hospital QA Manager Hygiene Audit Co-ordinator / Hospital QA Manager	
SD 1.1 B-C	Catering- HACCP Guidelines Internal Hygiene Audits Daily Check List Audited – Domestic Services Dept. Cleaning Audits	In Place Ongoing In Place Ongoing		Domestic Services Manager Hygiene Audit Co-ordinator	Cleanpass -FETAC Level 3 Training Programme in Hospital Cleaning Currently being progressed to commencement in the Midland Regional Hospital Mullingar
SD 1.2 B-C	Hospital Hygiene Audit Co- Ordinator to review and formalise all new Hygiene Service Interventions - New products / Processes				New/changed Hygiene Services interventions process in place.

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	New/changed Hygiene Services interventions Guideline to be drafted upon completion and agreement of process for same	Mar' 09	May ' 09	Infection Control Nurse Domestic Services Hygiene Audit Co-Ordinator	
SD 1.2 B-C	Hospital Hygiene Audit Co- Ordinator to review and formalise all new Hygiene Service Interventions - New products / Processes New/changed Hygiene Services interventions process in place.	Apr ' 09	May ' 09	Infection Control Domestic Services Hygiene Audit Co-Ordinator	Committee currently reviewing new products
SD 2.1 C-C	Hospital Newsletter published every two months and is available throughout the Hospital Hand wash signs posted hospital wide Information signs to be posted at Hospital entrance Voice over to be installed at main Hospital Entrance Information Stand at Hospital Entrance	In Place In Place Apr' 09 Apr ' 09 Apr ' 09	May ' 09 Apr ' 09 May ' 09	Hospital Quality Manager	
SD 2.1 C-C	Hospital Newsletter and Hospital Visitor -In Patient Leaflet is made available in main Hospital Lobby and throughout Hospital Service User Group in association	Apr ' 09	Aug ' 09	Hospital Quality Manager	Service User Groups to be set up

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	with PCCC will be set up to liase on Hospital Hygiene matters at MRHM			Hospital Business Manager Mgr PCCC	
	Service User to carry out Hygiene Audits on Monthly basis and present findings to Hospital E&F Committee	Apr ' 09	Ongoing	Director of Nursing	
SD 2.1 C-C	This finding to be reviewed / Role out of Visiting Policy / Hand Hygiene posters & Hospital Newsletter in Public areas also local media are involved in the role - out of Hygiene Related Information				The Hospital will soon have controlled 'swipe – pass' access to all wards upon completion of Capital Development stage All methodology and messages discussed at the Hospital Environment & Facilities Committee
	Local Media – Newspapers Radio Messages Additional Signage Internet / Intranet messaging	In Place		Hospital Manager -Corporate Communications Infection Control CNM II's – Ward Level	
SD 4.1 B-D	Division of Roles (Catering / Cleaning) / Shortage of Staff to clean all areas / Ongoing Audits / More Supervision / Cleaning Checklists			Director of Nursing Domestic Services Manager / Hygiene Audit Co-Ordinator	Cleanpass -FETAC Level 3 Training Programme in Hospital Cleaning Currently being progressed to commencement in the Midland Regional Hospital Mullingar. All Domestic Service Staff to partake in this intensive

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	Develop Cleaning Schedule for all Hospital Areas Pilot Study to be carried out on the Division of Roles All areas to be on Audit Schedule Plan 'Cleanpass' – Staff Training to be introduced. More Supervision of Cleaning to be carried out by Domestic Service Management	In Place Feb ' 09 Mar ' 09 Apr ' 09	Completed Done Sept' 09 Ongoing	Hygiene Audit Co-Ordinator Support Services Hygiene Audit Co-Ordinator Hospital Manager DON Domestic Services	3 day training programme
SD 4.1 B-D	Hand Gel is widely available at MRH Mullingar, and will be improved by the following: Information Stand to be set up in Hospital Lobby to promote the use of Hand Gel More Hand Gel Dispensers to be placed in Hospital Lobby 'Voice over' to be installed at Hospital entrance to inform public upon entry to hospital to	Apr ' 09 Apr ' 09	May ' 09 Apr ' 09	Hospital Quality Manager Hospital Quality Manager Infection Control Nurse Hospital Quality Manager Maintenance Dept.	Information Stand to be set up in Hospital Lobby to promote the use of Hand Gel Lockable Gel Holders will be placed in main Hospital Lobby to deter theft of same.

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	use hand gel.				
SD 4.1 B-D	New Work cleaning schedule introduced / Disposable Curtains are in place and to be changed on a service need basis / communicate with staff on concern			Domestic Services Manager Hygiene Audit Co-Ordinator / Ward Managers / CNM II Hygiene Audit Co-Ordinator /	
	Curtain Schedule to be put in place for all applicable departments	In Place	Done		
SD 4.1 B-D	New product for cleaning sinks currently being introduced	Mar ' 09	In progress	Domestic Services Manager / Hygiene Audit Co-Ordinator / Ward Manager Infection Control	New Product Intervention Committee currently reviewing / trialling new products for sink cleaning
	Work Practice to be Reviewed	Mar ' 09	Ongoing		
	Division of Roles (More frequent cleaning)	Mar ' 09	Ongoing		
	Education to staff Cleanpass -FETAC Level 3	Apr ' 09	Sept '09	Hospital Manager DON	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role		Ongoing Planned Actions / Comments
	Training Programme in Hospital Cleaning Currently being progressed to commencement in the Midland Regional Hospital Mullingar					
SD 4.1 B-D	Check List to be put in all toilets in clinical areas - currently this list is in all public toilets	Apr ' 09	May ' 09	Domestic Services Manager / Hygiene Audit Co-ordinator /Ward Manager	_	New Check-Sheet also being developed and this will be placed in all clinical toilets
SD 4.1 B-D	Plans / Drawings in place to refurbish this Room / Plans to include assisted shower	Apr' 09	Apr ' 09	Director of Nursing Domestic Services Manager / Hygiene Audit Co-ordinator Ward Manager		
	Equipment within to be removed to appropriate location	Apr ' 09	Done	Maintenance Manager		
SD 4.1 B-D	This process has been reviewed and all Ward Managers have been instructed of this concern at CNM Meetings	Mar ' 09	Mar ' 09	Director of Nursing Ward Manager / CNM II		
	Guideline # RMD 022 to be reviewed and updated to outline clearly the safety of the process for this collection of urine samples	Apr ' 09	Completed	Director of Nursing		

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
SD 4.1 B-D	Curtain Change Programme distributed to all Ward levels Audit of adherence to Curtain Change Programme carried out during departmental Hygiene Audits and findings reported to E&F Committee	In Place Mar ' 09	Done Ongoing	Domestic Services Manager Hygiene Audit Co-ordinator / Ward Manager / CNM II Hygiene Audit Co-ordinator /	
SD 4.1 B-D	Utility Rooms to be kept closed at all times Staff informed and re-instructed on importance of this concern Ongoing Supervisory Audits to monitor this concern	Ongoing Ongoing Apr ' 09	Ongoing	Domestic Services Manager Hygiene Audit Co-ordinator / Ward Manager Hygiene Audit Co-ordinator	Through the remit of the Hospital Health & Safety Committee / Hospital Watch Committee / Security Walk-aboutetcetc this concern is of major discussion It was agreed that we do not lock associated doors but pay special attention / observation to ensure their closure at all times
SD 4.1 B-D	Division of Roles (Catering / Cleaning) / Lack of Staff to clean all areas / Ongoing Audits / More Supervision / Cleaning Checklists	Mar ' 09	Done	Domestic Services Manager	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	to ensure that fly-screens are part of daily check / cleaning Domestic Services to pay special attention in the supervision of this process of cleaning and sign off on any inspections carried out Contractors to carry out an assessment on the existing flyscreens in place to ensure that they are correctly fitted	Mar '09 Feb ' 09	Ongoing Completed	Hygiene Audit Co-ordinator / Ward Manager / DS Dept. Maintenance Manager	
SD 4.2 A-D	Division of Roles (Catering / Cleaning) / Lack of Staff to clean all areas / Ongoing Audits / More Supervision / Cleaning Checklists Develop Cleaning Schedule for all Hospital Equipment Pilot Study to be carried out on the Division of Roles All areas to be on Audit Schedule Plan 'Cleanpass' – Staff Training to be introduced.	Mar ' 09 Mar' 09 Apr ' 09	Completed Completed Sept '09	Hygiene Audit Co-ordinator Support Services Hygiene Audit Co-ordinator Hospital Manager DON Hospital Manager Domestic Services Manager	Cleanpass -FETAC Level 3 Training Programme in Hospital Cleaning Currently being progressed to commencement in the Midland Regional Hospital Mullingar. All Domestic Service Staff to partake in this intensive 3 day training programme

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	More Supervision of Cleaning to be carried out by Domestic Service Management	Mar ' 09	Ongoing		
SD 4.2 A-D	This concern will be placed on all checklists and audited by the Hospital Hygiene Audit Co-Ordinator				
	Issue to be part of the Hygiene Audit Process / continuous auditing	Feb ' 09	Ongoing	Domestic Services Manager Hygiene Audit Co-Ordinator / Ward Manager	
	Staff Information and Re- education on this concern thru the CNM II meetings and the Hospital Newsletter	Apr ' 09	June ' 09	DON Hospital Quality Manager	
SD 4.2 A-D	New PPPG to be put in place with accompanied checklists at ward level	Apr ' 09	May ' 09	Director of Nursing Domestic Services Manager	
	All Medical Devices to be put on a Cleaning Check List	Apr ' 09	Completed	Hygiene Audit Co-Ordinator Ward Manager	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
SD 4.3 B-B	Required wear now in place HACCP currently being introduced /HACCP Guidelines currently being Introduced at ward level EHO Audits to monitor this concern	Apr ' 09 Apr ' 09 In Place	Done Completed	Domestic Services Manager Director of Nursing / Domestic Services Manager Hygiene Audit Co-ordinator / Ward Manager	Catering (CPU) Department and all ward based kitchenettes whom are audited by the EHO have their EHO reports discussed at Hospital EHO / HACCP Committee Meetings
SD 4.4 B-D	Division of Roles (Catering / Cleaning) / Lack of Staff to clean all areas / Ongoing Audits / More Supervision / Cleaning Checklists Cleaning Checklist to be revised to ensure that fly-screens are part of daily check / cleaning Domestic Services to pay special attention in the supervision of this process of cleaning and sign off on any inspections carried out Contractors to carry out an assessment on the existing fly-	Mar ' 09 Mar '09	Done Ongoing Completed	Domestic Services Manager Hygiene Audit Co-Ordinator / Ward Manager / DS Dept. Maintenance Manager	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role		Ongoing Planned Actions / Comments
	screens in place to ensure that they are correctly fitted					
SD 4.4 B-D	Coded Lock Mechanism to be discussed as an alternative to address concern	Apr ' 09	TBD	Director of Nursing Domestic Services Manager		
	Continuous Auditing of Concern to educate / inform staff on importance of this issue			Hygiene Audit Co-ordinator		
SD 4.4 B-D	New product for cleaning sinks currently being introduced	Mar ' 09	In progress	Domestic Services Manager / Hygiene Audit Co-ordinator / Ward Manager Infection Control	_	New Product Intervention Committee currently reviewing / trailing new products for sink cleaning
	Work Practice to be Reviewed	Mar ' 09	Ongoing			
	Division of Roles (More frequent cleaning)	Mar ' 09	Ongoing	DON Hospital Manager		
	Education to staff Cleanpass -FETAC Level 3 Training Programme in Hospital	Apr ' 09	Sept ' 09			

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role		Ongoing Planned Actions / Comments
	Cleaning Currently being progressed to commencement in the Midland Regional Hospital Mullingar					
SD 4.4 B-D	Required wear now in place (Hair-net to be worn when serving food) HACCP currently being introduced /HACCP Guidelines	Apr ' 09	Done Completed	Domestic Services Manager Director of Nursing Domestic		Catering (CPU) Department and all ward based kitchenettes whom are audited by the EHO have their EHO reports discussed at Hospital EHO / HACCP Committee Meetings Note: Aprons to be worn during cleaning duty only
	currently being Introduced at ward level EHO Audits to monitor this concern	In Place		Services Manager Hygiene Audit Co-Ordinator / Ward Manager		
SD 4.4 B-D	This process is ongoing / Pilot of Division of Roles has taken Place and Report being discussed at Hospital Management Level	Mar ' 09	Completed	Director of Nursing Domestic Services Manager Hospital Manager	_	
SD 4.7 A-B	New product for cleaning sinks currently being introduced	Mar ' 09	In progress	Domestic Services Manager / Hygiene Audit Co-Ordinator / Ward Manager Infection Control	_	New Product Intervention Committee currently reviewing / trailing new products for sink cleaning

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	Work Practice to be Reviewed Division of Roles (More frequent cleaning) Education to staff Cleanpass -FETAC Level 3 Training Programme in Hospital Cleaning Currently being progressed to commencement in the Midland Regional Hospital Mullingar New Hospital wards have new taps and conform to all Hygiene Standard Requirements	Mar ' 09 Mar ' 09 Apr ' 09 Mar '08	Ongoing Ongoing Sept ' 09 Completed	DON Hospital Manager	
SD 4.8 B-C	Hospital Hygiene CQI Plan in place and agreed actions and implementation process implemented resulting from Plan Service User Group in association with PCCC will be set up to liase on	Mar ' 09 Apr ' 09	Ongoing Aug ' 09	Hospital Quality Manager Hospital Quality Manager Hospital Business Manager	CQI Plan and Hygiene Audit Resultant actions discussed at the Hospital Environment & Facilities Committee meeting and at the Hospital Weekly Hygiene Audit Committee Meetings
C-C	Hospital Hygiene matters at MRHM			Mgr PCCC Director of Nursing	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
	Service User to carry out Hygiene Audits on Monthly basis and present findings to Hospital E&F Committee Hygiene Audit 'walk-about' to be carried out to guage patient satisfaction at MRHM	Apr ' 09	Ongoing	Director of Nursing	Walk-about audits discussed at the Hospital Environment & Facilities Committee Meetings
SD 5.1 C-C	Policy will be drafted and implemented upon sign-off	Apr ' 09	July ' 09	Director of Nursing	Hospital CNM's to draft up policy and submit to Hospital Management for approval
SD 5.2 C-C	Hand Gel is widely available at MRH Mullingar, and will be improved by the following: Information Stand to be set up in Hospital Lobby to promote the use of Hand Gel	Apr ' 09	May ' 09	Hospital Quality Manager	Information Stand to be set up in Hospital Lobby to promote the use of Hand Gel Lockable Gel Holders will be placed in main Hospital Lobby to deter theft of same.
	More Hand Gel Dispensers to be placed in Hospital Lobby	Apr ' 09	Apr ' 09	Hospital Quality Manager Infection Control	
	'Voice over' to be installed at Hospital entrance to inform public upon entry to hospital to use hand gel.	Apr ' 09	Apr ' 09	Hospital Quality Manager Maintenance Dept.	

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
SD 5.2 C-C	Ward Satisfaction Surveys conducted in conjunction with patients and family members by DON / Domestic Services Department	Mar ' 09	Ongoing	Director of Nursing Hygiene Audit Co-ordinator	Satisfaction Surveys to be completed and evaluated. Ward Audit 'Walk-abouts' to be conducted by the Director of Nursing and the Hospital Manager
SD 5.3 B-B	Hygiene and Complaints are now an Standing discussion Items on our Hospital Quality Risk Governance Committee Meetings (Monthly) Hygiene Related Complaints to be discussed at the Weekly Hygiene Team Meetings	In Place Apr ' 09	Ongoing	Hospital Manager Hospital Quality Manager	All Hygiene Concerns to be discussed at the Hospital Weekly Hygiene Team meetings
SD 6.1 C-C	Consumer Representative on E&F Committee Ward Satisfaction Surveys conducted in conjunction with patients and family members Service User Group in association with PCCC will be set up to liase on Hospital Hygiene matters at MRHM	In Place Mar ' 09 Apr ' 09	Ongoing Aug ' 09	Hospital Manager Director of Nursing Hygiene Audit Co-Ordinator Hospital Quality Manager Hospital Business Manager	Satisfaction Surveys to be completed and evaluated. Ward Audit 'Walk-abouts' to be conducted by the Director of Nursing and the Hospital Manager

Ref. Nr	Deliverables	Start date	Finish date	Lead Responsibility Name and Role	Ongoing Planned Actions / Comments
SD 6.1 C-C	Hospital Hygiene Co-Ordinator now in place to conduct full time Hygiene Audits Hygiene Audit Schedule for all Clinical Areas to be put in place	Feb ' 09	In Place In Place	DON Hospital Quality Manager Hygiene Audit Co-Ordinator	Hygiene Co-Ordinators immediate primary function will be to carry out Hospital Hygiene Audits within all levels / Departments of the Hospital. All Hygiene Audits will now be conducted in the presence of the relevant Line / Ward Manager where all corrective / preventative actions will be documented and implemented as agreed. An Audit Schedule is currently in place and all support documentation in relation to Hygiene Audits (Audit Tool, Follow-up Action Report Template) are currently for review.
SD 6.2 C-C	Formal Intervention process on new initiatives now in place. New initiatives are 'Flat Mopping' system and new catering trolleys	Mar ' 09	Ongoing	Domestic Services	All new Hygiene initiatives are discussed at the Hospital Environment & Facilities Committee meeting
SD 6.3 B-C	Hospital Hygiene Annual Report will be amended to collate all due and completed activities for post year	Apr ' 09	May ' 09	Hospital Quality Manager	
SD 6.3 B-C	2008 HSAS Annual Review Report will be placed in Library and Heads of Department will be informed of its publication	May '09	June '09	Hospital Quality Manager	